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It was moved by Mr. Urschel and seconded by Mrs. Dwyer that the meeting adjourn to
meet again at the call of the pesident. Voting yes: Pedlow, Coriell, Mrs. Dwyer, Urschel
and Johnston. Motion carried. Meeting adjourned.
Attest:

President

1

May 18, 1940
The Board of Trustees of Bowing Green State University met in a regular session
in its office in the Administration Building at 200 o'clock p.m. on May 13, 1940. The
members of the Board present rere Dr. Edward B. Pedlow, President, Mr. E. E. Coriell,
secretary, Mrs. Bessie S. Dwyer, treasurer, Mr. J. J. Urschel and Dr. II. J. Johnston.
President F. J. Prout was also in attendance.
The Kading of the minutes of tie previous meeting were deferred until a later time.

I

It was moved by Mr. Coriell and seconded by Mrs. Dwyer ttatthe following resolution
be alopted and that President Prout be authorized to sign all federal and state papers h.
connection therewith:
WHEREAS, the Board of Trustees of Bowling Green State University (hereinafter referred
to as "Owner") and Fred Medart Mfg. Co. (hereinafter referred to as "Contractor") have
entered into a contract for the performance of certain work in connection with tie
equipping of college buildings, Dpcket OH-1390-F, project of tie Owner;
WHEREAS, it is provided in the said contract that, in the e/ent the said wok is not completed by April 15, 1940, the said contractor shall pay to the Owner as liquidated damages
an amoaint computed on the basis of $1.00 per day the aid work remains uncompleted after
the aforesaid date; and
WHEREAS, for the reason hereinafter enumerated, it has become impossible £>r the Contractor to perform the said contract wthin the contractual date for completion; viz:
The approved contract documents have not been received. The Owner is not legally
authorized to give notice to proceed ;ith the fulfillment of contract untl the receipt
of contract documents, however, in this case the Owner gave such no tie during tie
week of May 13 to assure completion of contract by June 30.
WHEREAS, it appears the said Contractor is not legally responsible for such delay in the
completion of said contract and accordingly, liquidated damages should not be assessed;

I

NOW, THEREFORE, BE AND IT IS HEREBY RES0ITED by the Board of Trustees of Bowling Green
State University: (1^ that the contractual date for the completion of the said contract
be extended to June 30, 1940, incl.; (2) that the Board of Trustees of Bowling Green
State University waives any and all claims for liquidated damsjes arising out of the
failure of the Contractor to complete the work prfcr thereto; and (3) that said contractual
provision providing for liquidated damages shall otherwise remain in full fore and effect
provided, however, that liquidated damages may be assessed in accordance with the terms
of the contract only from and after the aforesiid extended date for completfcn of the »rk.

I

Voting yes: Dr. Pedlow, Coriell, Mrs. Dwyer, Urschel and Dr. Johnston.

Motion carried.

It was moved by Mrs. Dwyer and seconded by Mr. Coriell that the followiig resolution
be adopted and that President Prout be aithorized to sign all federal and state papers
in connection therewith:
WHEREAS, the Board of Truiees of Bowling Green State University (hereinafter referred
to as "Owner") and Ed. H. Hunter (hereinafter referred t> c*s "Contractor") have entered
into a contract for the performance of certain w>rk in connection with the equipping of
college buildings, Docket OH-1390-F, prcject of the owner;
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WHEREAS, It is provided In the aid contract tha£ in the event the said work is not completed by April 15, 1940, the said contractor slall pay to the Owner as liquidated damages
an amount computed on the basis of $1.00 per day the said wrk remains uncompleted after
the aforesaid date; and
WHEREAS, for the reason hereinafter enumerated, it has become impossible for the Contractor
to perform the said contract within the contractual date fcr completion; viz:
The approved contract documents have not been received. The Owner is not legally
authorized to give notice to proceed with tie fulfillment of contract until tie
receipt of contract documents, however, in this case the Owner give such notice during
the week of May 13 to assure completion of contract by June 30.

I

WHEREAS, it appears the said Contractor is not legally responsible for such delay in the
completion of said contract and accordingly, liquidated damages should not be assessed;
NOW, THEREFORE, BE AID IT IS HEREBY RESOLVED by the Board of Trustees of Bowling Green
State University: (1) that the ontractual date for the completion of the said contract
be extended to June 17, 1940, incl.; (2) that the Board of Trustees of Bowling Green
State University \aives aiy and all clams for liquidated damages arising out of tie failure
of the contractor to complete the work prior thereto; and (.3) that said contractual provision providing for liquidated damages shall otfcrwise remain in full force and effect
provided, however, that liquidated damages may be hereafter assessed in accordance with
the terms of tie contract only from and after the aforesaid extended date for completion of
the w>rk.
Voting yes: Dr. Pedlow, Coriell, Mrs. Dwyer, Urschel and Dr. Johnston.

I

Motion carried.

It was moved by Mrs. Dwyer and seconded by Mr. Coriell that the followtg resolution
be adopted and that President Prout be aithorized to sign all federal and state papers
in connection therewith:
WHEREAS, the Board of Trustees of Bowling Green State Univerdty (hereinafter referred to
as "ownei") and G. J. Lobenwein Co. (hereinafter referred to as "Contractor") have
entpred into a contract for the peformance of certain work in connection with the
equipping of college buldings, Docket OH-1390-F, project of the Owner;
WHEREAS, it is provided in tie said contract bat, in the event the said w>rk is not completed by April 15, 1940, the said contractor siiall pay to the Owner as liquidated damages
and amount computed on the lasis of $1.00 per day the said work remains uncompleted
after the aforesaid date; and
WHEREAS, for the reason hrelnafter enumerated, it has become impossible for the Contractor to perform the said contract within the contractual date for completion; viz:

I

The approved contract documents have not been received. The Owner is not legally
authorized to give notice to proceed vith tie fulfillment of contract until the
receipt of contract documerts, however, in this case theOwne-gave such notice during
the week of May 13 to assure completion ofcontract by June 30*
WHEREAS, it appears the said Contractor is not legally responsible for such delay in
the completion of said contract and according};-, liquidated images should not be assessed;
N0W, THEREFORE, BE AND IT IS HEREBY RESOLVED by the Board of Trust ees of Bowling Green
State University: (1) that the contractual date for the completion of tie said contract
be extended t> June 1, 1940, incl.; (-2) that the Board of Trustees of Bowling Green
State University waives any audall claims for liquidated damages ar ising out of the failure of the Contractor to complete the work prior thereto; and (3) that said contractual
provision providing for liquidated damages shall otherwise remdn 1 n full force and
effect provided, however, that liquidated damges may be hereafter assessed in accordance
with the terms of the contract only from and after the aforesaid e xtended date for compietion of the work.
Voting yes: Dr. Pedlow, Coriell, Mrs. Dwyer, Urschel and Dr. Johnston.

Motion carried.

It was moved by Mr. Urschel and seconded by Dr. Johnston that the followtg resolution
be adopted and that President Prout be aithorized to sign all federal and state papers
in connection therewith:

I

WHEREAS, the Board of Trustees of Bowling Green State University (hereinafter referred
to as "Owner") and Clinton M. West (hereinafter referred to as "Contractor") have
entered into a contract for the performance of certain work in connection with the
equipping of college buildings, Docket OH-I39O-F, project of the Owner;
WHEREAS, it is provided in the said contract that, in the event the said work is not
completed by April 15, 1940, the said contractor shall pay to the owner as liqudated
damages an amount computed on the basis of $1.00 per day the said work remains uncompleted after the aforesaid date; and
WHEREAS for the reason hereinafter enumerated, it has become impossible for the Contractor
to perform the said contract vithin the ontractual date for completion; viz:
The approved contract documents have not been received. The Owner is not legally
authorized to give notice to proceed itth the fulfillment of contract until the receipt
of contract documents, however, in this case the Owner gave such notice during the week
of May 13 to assure completion of contract by June 30,

I
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WHEREAS, it appears the said Contractor is not Ifally responsible for such delay in the
completion of said contract aid accordingly, liquidated damages should not be assessed;

I

HOW, THEREFORE 3E AID IT IS HEREBY RESOLVED by the Board of Trustees of Bowling Green
State University: (l) that tie ©ntractual date for 1he completion of the said ©ntract
be ectended to June 27, 1940, incl.j (2) that the Board of Trustees of Bowling Green
State University waives any and all claims for liquidated dunages arising out of the
failure of the Contractor to complete the work prior thereto; ad (3) that said ©ntractual provision providing for liquidated damages shall otheirise remain in full
force and effect provided, however, that liquidated damages may be hereafter assessed
in accordance with the terms of the ©ntract only from and after the aforesaid extended
date for completion of the work.
Voting yes: Dr. Pedlow, Coriell, Mrs. Dwyer, Urschel and Dr. Johnston.

I

Motion carried.

By unanimous consent the meeting was adjourned to meet again at the call of the
President.
Meeting adjotirned.
Attest:

PreSlderT

I

Gr-*i-^-Jl

MA A

J^-Q_

Secretary

May 23, 1940

The Board of Trustees of Bowling Green State University met in a regular session
in its office in the Administration Building at 2:30 o'clock p.m. on May 23, 1940. The
members of the Board present were Mr. E. E. Coriell, secretary, Mrs. Bessie S. Dwyer,
treasurer, aid Dr. H. J. Johnston. Dr. Edward B. Pedlow, president, and Mr. J. J. Urschel
were unavoidably absent. President F. J. Prout was also in attendance.
In the absence of the president, Dr. Johnston, by unanimous consent, acted as
president pro-tem.
The minuter, of the meetings held April 26, and May 18, 1940 were read and approved.
It was moved by Mrs. Dwyer aid seconded by Mr. Coriell that the fellowfcg persons, as
recommended by President Prout, be appointed as members of the faculty for the academic
year 1940-41 with the rank and salary set opposite the name of each:

I
I

$1,800
2,000
1,200
1,600
1,800

Jesse J. Currier
Morris Hendrickson
Dorothy M oney
James Rei3
Herbert Zuhr

Instructor
Instructor
Instructor
Instructor
Instructor

Frances Gaines
Clyde Clark
Charles Drummond
Harry Young
Evelyn Kintner
Evelyn Simmons
HowardSHine
F. C. Ogg
John Bunn

Grad. Assist.
Student Assist.
Grad. Assist.
Student Assist.
Grad. Assist.
Grad. Assist.
Grad. Assist.
Library Assist.
Registrar Assist.

Voting yes: Johnston, Coriell aid Mrs. Dwyer.

390
250
300
250
300
300
300
200
200

plus tuition
with waiver of chem. lab. fees
with waiver ofall fees
wth waiver of chem. lab. fees
with waiver ofall fees
wth waiver of all fees
with waiver of all fees

Motion carried.

It was moved by Mrs. Dwyer and seconded by Mr. Coriell that Loyd Long, compensation
$175, and Weldon Brooks, compensation $145, be employed for the summer session in the
library. Voting yes: Johnston, Coriell and Mrs. Dwyer. Motion carried.
It was moved by Mr. Coriell and seconded by Mrs. Dwyer lhat the followlxg high school
faculty be employed as critics for the academic year 1940-41:
Senior High School:
John R. Davidson
Esther P. Hayhurst
Hazel M. Mercer
Margaret A. Robson
Raymond H. Rubrake

$2100
1900
2100
2500
2400

